GOVERNMNET OF ANDHRA PRADESH
ABSTRACT

Water Resources Department–NTRTGP-Package No.33 -Construction of Barrage-cum-Bridge across Pennar River near Sangam Village, Sangam Mandal of SPSR Nellore District- Administrative approval for additional financial implication of **Rs.7,00,97,292/-** due to increase in quantities – Orders – Issued.

WATER RESOURCES (Projects-II) DEPARTMENT

G.O.RT.No.594. **Dated:09.12.2021.**

Read:

From the CE, NTRTGP,Tirupati Letter No.CE/NTR TGP.TPT/TS/ T2/ P.33/ Sangam Barrage / Regulator, dated:15.05.2021, 21.06.2021 & 30.09.2021.

<<<<>>>>

O R D E R:

In the reference read above, the Chief Engineer, NTRTGP, Tirupati while explaining the circumstances and submitting the Minutes of the State Level Technical Committee held on 17.04.2021 on the subject work, and requested the Government to accord approval for the deviation in respect of Regulators & DLB's at an early date as the work is one of the prioritized projects taken up by the Government of Andhra Pradesh. He is also requested to approve the payment of additional financial implication for **Rs.7,00,97,292/-** for early sanction so as to make payment for increased work in regulators component of Barrage, for the subject work.

2) Government after careful examination, hereby accord administrative approval for additional financial implication of **Rs.7,00,97,292/-** (Rupees Seven Crores ninety seven thousands and two hundred ninety two only) due to increase in quantities duly adopting of approved designs and drawing in respect of construction of new head regulators for Duvvur canal, NTS channel, Kanupuru Canal & Kanigiri canal including DLRB's on connecting channel of NTS & Combined head regulators in the work of Package No.33- Construction of Barrage-cum-Bridge across Pennar River near Sangam Village, Sangam Mandal of SPSR Nellore District, as recommended by the State Level Technical Committee held on 17.04.2021, subject to the following conditions...

a. The CE shall make payment as per the actual quantities executed as per approved design & drawings.
b. The CE shall ensure the completion of the work by 31.12.2021.
c. There shall not be any further additional claims.

3) The Chief Engineer, NTRTGP, Tirupati shall take necessary action accordingly.

4) This order issues with the concurrence of Finance Department, vide their U.O.No.FIN01-FMU0MRAS(WR2)/112/2021-FMU-WR-II, Computer No.1488298, dated:23.11.2021.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S. JAWAHAR REDDY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer, NTRTGP, Tirupati.

Copy to:
The P.S to Hon'ble Minister for Water Resources.
The P.S to Special Chief Secretary to Government (WRD).
The Finance (FMU-WR.II) Dept.,
The Accountant General, A.P., Vijayawada.
The Director of Works and Accounts, Ibrahimpatnam, Vijayawada.
Sf/Sc.

// FORWARDED :: BY ORDER //

SECTION OFFICER